Genl. Dept.—5]

Previous references.

Mune 182-2126 4-5.
Mis 3-24 45 20-22-25 61

1922. File No. 165-22

(mund) Serial Nos. 1-2

Later references.

GENERAL AND REVENUE SECRETARIAT.

Serial Nos.

Part B for 1922-23

SUBJECT

Programme of Bijapore Irrigation Improvement works.

2 30. The Chairman, President, Municipal Council, Chief Engineer for Roads & Buildings, Chief Engineer for Irrigation, Comptroller & Sanitary Commr

Nos. 7776-81 dt. 30-5-23

Sanctions the programme of works to be carried out by the Trust Bd. during the three years commencing from 1922-23

AIS99

Dm/18

G. R. S. 11] 1922.

GENERAL AND REVENUE SECRETARIAT.

( )

NOTES.

File No. 665-21

FILE HEADING.

Programme of Mysore city Improvement works.

From

Chairman, Mysore city Improvement Board.

No. 53 Dated 31-1-23 Received 5-2-23

Diary No. 3886	Enclos.	Spare Copies.	Serial No. 1

BRIEF ABSTRACT OF LETTER.

Submits for sanction a programme of works that may be undertaken by the Board during the triennium commencing from 1922-23.

NOTES AND ORDERS.

The programme has been sent for
on 4-2-23 vide C 6170-2-M 134-21-2 of 22-4-22.

Sd/ [illegible]
8/4/23

2. From para 4 of the Chairman's explanatory

NOTES—First Sheet.

G. R. S. III-2.

General and Revenue Secretariat.

Jud File No. 165 of 1922

Serial No.

note it will be seen that the sum of Rs 1,20,000 proposed by him for acquisition work does not include the amount required for the acquisition of the remaining three properties in the Fort for which the Chairman says, a special provision will be required. The Chairman may perhaps have to be distinctly informed that no additional grant can be sanctioned for the purpose and that any expenditure for which the Board has already been committed in this respect by taking possession of the property has to be met from the amount be sanctioned for the triennium under consideration. The Chairman strongly urges the necessity for the acquisition of properties and has therefore provided Rs 1,20,000 out of Rs 4,75,000 during the triennium.

3 Under construction works a sum of Rs 1,20,000 has been proposed for the Municipal Office building in view of its important urgency

a) For orders

Rev. Sec.

16. 2. 23.

NOTE—Contn. sheet.

G. R. S. III-2,

General and Revenue Secretariat

File No. 665 of 1922

What is the financial effect of the proposals? Which of the heads of the revised budget must necessarily be understated than did?

Has the Municipality any unexpended balance in hand which could be utilised for this purpose?

Also the Trustees of the Improvement Trust also?

5) The financial effect of the proposals is that Govt will have to provide a capital of Rs 3,00,000 for the schemes besides granting a special grant for the acquisition of properties in the Fort.

6) Govt G.O. dated 22-4-22 Govt have committed themselves to contribute Rs 1 lakh for 3 years. The programme now Govt has proposed the grant of 22-4-22 in committing Govt to provide funds for the acquisition of the properties in the Fort. For the acquisition of the Fort House of Sir. M. Kantaraj Urs an additional grant of Rs 50,000 was Sanctioned during the current year and early next year another sum of Rs 50,000 will have to be paid to completely discharge the claim. An additional grant of Rs 50,000 will have to be Sanctioned for the next year besides the grant of Rs 1 lakh already provided

7) The principal sources from which corresponding expenditure items of compensation to be incurred in respect of the raising of the loan and the

Note—Contn. sheet.

Serial No.

collection of the Board's revenue in full are the following

(1) Establishment charges Rs. 60,000

(2) Acquisition 1,20,000

(3) Mysore city municipal office 1,20,000

2 Establishment charges are inevitable and the chairman has already sought permission to finish on the municipal office building. The provision for acquisition has to be distinctly ordered to be utilised for payment of compensation for properties already taken possession of the govt grant will have therefore to be practically earmarked for the 3 items noted above. The other works execution of other works will have to depend upon the collection of the loan and the other income expected by the Board.

3 The chairman says in para 7 of his note that the programme sent by him includes all works under progress and those must are considered to be absolutely necessary

CSB 21.2.23

CS 21/2/23 Revised:)

G. R. S. III-2,

General and Revenue Secretariat.

File No. 125 of 1922

Serial No.

Draft order for
Faculty of Medicine UJ 22/2/23

1) Draft is in order
OJ
24/2/23

CJR
24.2.23

Rev: Secy
Alwar

UJ 14/3/23

2) I do not think the draft is correct. Please refer to my letter keep with ~~it~~ this letter. Send back the draft with the

UJ 15/3/23

CJR
15.3.23

P.T.O.

KOZB—Contn. sheet.

Serial No.

B

(13) Sent with a copy of the notes of inspection of the Trust Bd office by the Chairman

(14) The following observations appear in the programme issued by the Chairman

(a) Acquisition of properties – Rs 1,20,000.

The total liability on this account in respect of properties for which notices have been issued is Rs 2,57,633 On perusal of the Inspection Notes, expenditure to the extent of Rs 1,01,619 has been ordered to be postponed. Thus the provision to be made is Rs 1,56,014 while the actuary amount is Rs 1,20,000. An extra amount of Rs 36,014 may also be provided

(b) Construction of Mint office – Rs 1,20,000

The outlay incurred upto the end of 1921-22 was Rs 1,12,342 In para 1 of the notes of inspection the Chairman has been asked not to commence the 1st floor of the building without express orders and he has been also separately asked to incur expenditure beyond Rs 1,50,000 A provision

Y

B

Mis 68-22 9/11

C

Serial No.

Rs 30,000 in the programme is therefore quite sufficient for this work The estimate of Rs 1,20,000 in the progr on this account may be reduced by Rs 82,000

(c) Maintenance of avenues - Rs 15,000

No estimate has been received for this and the commissioner states that one will be sent. As this is not covered by any sanction, the provision may remain undisturbed pending orders on the estimate to be sent as the maintenance of avenues is necessary

(d) Protective works, Rs 2,00,000

Govt have in G.O. No 7067-9/Rev dt 28-12-23 approved of only the scheme of extending and improving the Bowring Market at an estimated cost of Rs 1,75,000 The estimate now in this programme both on the receipts and expenditure may be reduced from Rs 2,00,000 to Rs 1,75,000

(5). The next transaction in the expenditure proposed in the programme with this

D

3786-

G. R. S. III-2]

General and Revenue Secretariat.

File No. 164 of 1922

Serial No.

Rs 44,000 as noted below:- Rs

Savings under normal office — 8,000

Extra sum for sale of properties + 36,000

Net savings 44,000

(b). Orders are solicited as to how this amount of Rs 44,000 has to be disposed of

18.4.23

17/4/23 Rev. Sec:

18/4/23

EWAN'S OFFICE.
Dt. 20 APR 1923
No. 6105
note file

Even while the sale are not clear the profits being to be seen on the 3 years basis because of TB & prepaid bills there is receipts side a substantial lump on the Net side - Balance Those profits should be Debited against excess loss contingency

19.4 19/4/23

NOTE—Over. sheet.

G. R./4. III-2]

General and Revenue Secretariat.

File No. 165 of 1922

Serial No.

A receipt slip for Rs. 10/- is issued for approval or other orders.

AS 1/ 30/5/23 (Rev. Sec.)

CB 4.5.23

(Illegible)

4/5/23

CB 8.5.

WAR'S OFFICE. 65.42

D.S. IV Sec.

AS 1/ 17/5/23 (Rev. Sec.)

CB 14.5.23

CB 21.5.

Typed D.S. IV Sec.

AS 23/5/23 (Rev. Sec.)

CB 20.5.23

NOTE—Contn. sheet.

G. R. S. III-2]

General and Revenue Secretariat.

File No. 165 of 1922

Serial No.

DEWAN'S OFFICE.
Rcvd. 23 MAY 1923
Reg. No. 6872

1 (Dewan) A.D.J.-IV to find out
24/23/5/23
20.5-

L.A. to find out
(Illegible)
V
24/28/5/23
28.5-

2 To the Chairman, Railway Board, Chief Engineer, Railways, Chief Engineer for Irrigation, Lahore and Simla.

No. 7776-81 of 30-5-23

Sanctions the programme of works to be carried out by the Irrigation Branch during the three years commencing from 1922-23.

Orders issued and file returned with the A.-S.-IV approval by the Dewan

30/5/23
31.5.23

Rev. Sec.) A.D.J.-IV to find out—
It has been attended to by the Dewan
Dewan)
24/31/5/23

NOTE—Contn. sheet.

Submitted to His Highness.

These papers relate to the programme of works to be undertaken for the improvement of the City of Mysore during the three years 1922-23 to 1924-25.

2. In Government Order No. 7415-7/ML. 95-17-11 dated 14th December 1918 a programme of works was prescribed for 5 years from 1918-19 to 1922-23 and this was based on the assumption that a State Grant of Rs. 4,50,000/- a year for these improvement works would be granted. In connection with the review of the progress made from the commencement, Government in para 12 of Government Order No. R.6822-8/Ml. 143-19-1 dated 11th December 1919, indicated certain lines on which the programme of 1918 required revision and the State Grant for the Mysore City Improvements had also to be considerably reduced in consequence of financial stringency. For these reasons, the Trust Board could not adhere to the programme of 1918. Finally in Government Order No. L.6170-2/Ml.134-21-2 dated 22nd April 1922, Government decided to make an annual grant of Rs.1,00,000 for the next three years and called for a revised programme on the basis of the reduced grant.

3. The Chairman has accordingly submitted a programme of works to be carried out for the three years 1922-23 to 1924-25, and the accompanying order issued in the matter is submitted for the gracious perusal of His Highness.

Dated Bangalore,
1st June 1923.

1 JUN 1923

Record of Cases submitted for the Orders of His Highness the Maharaja.

Subject.

Proposals of Mysore City Improvement Board for the three years 1922-23 to 1924-25.

Order.

~~KRMP~~
9/6/23

Ramaiya 10

10 JUN 1923

Dewan

Encl: 11
Eleven Statements

OFFICE OF THE CHAIRMAN,
CITY IMPROVEMENT TRUST BOARD, MYSORE.
DATED 31st January 1923

L 3886-11

FEB 1923
LOCAL SELF GOVT. BRANCH.

FROM

RAJASABHABHUSHANA, DIWAN BAHADUR,
C. SRIKANTESVARA AIYAR, B.A., B.L.,
CHAIRMAN, CITY IMPROVEMENT TRUST BOARD,
MYSORE

M 1165-22—1

To

T.E.Jayarama Iyer, Esquire., B.A.,B.L.,
Secretary, to the Government of His Highness
the Maharaja of Mysore, Revenue
Department.

SIR,

With reference to Paragraph 2 of Government Proceedings No.L.6170-2/M1.134-21-2 dated the 22nd April 1922, and subsequent instructions received recently, I have the honour to submit herewith a revised Programme of works which may be undertaken by the Trust Board, during the Triennium commencing from 1922-1923, together with an explanatory Note thereon.

2. I have to submit in this connection that though, owing to the limited funds at the disposal of the Board, sufficient allotments for all the works justifying their demands cannot be made, it is a grave matter for serious consideration that in the interests of real economy, the works have to be completed as early as possible, so that any temporary lull in the course of operations may not cause a set back or jeopardize all the good that has hitherto been achieved.

I have the honour to be,
Sir,
Your most obedient servant,

Chairman.

NOTE.

Government in their Proceedings No.L.6170-2/ Ml.134-22-2 dated the 22nd April'1922 directed that in view of the imperative need to conserve works already completed, and to bring to completion such of the works as are at present in intermediate stages, a grant of Rs.1,00,000 a year be fixed as the State's contribution to the Trust Board for the next 3 years, and called for a revised programme of works, limited to such grant. Accordingly, this Triennial Programme for the years 1922-1923 to 1924-1925 has been prepared, on the basis of the State grant of Rs. 1,00,000 a year, and the Board's Revenue at Rs. 1,00,000, 50,000, and 25,000 for the years 1922-1923, 1923-1924 and 1924-1925 respectively. This Programme thus provides for an aggregate income and expenditure of Rs. 2,00,000, Rs.1,50,000 and Rs. 1,25,000, or Rs. 4,75,000 in all during these 3 years, (vide Statement A).

2. Separate provision for Reproductive or Remunerative Schemes has been made aggregating Rs. 2 lacs, earmarked at Rs. 1 lac each for the years 1923-1924 and 1924-1925, out of a loan to be raised for the purpose, (vide Statement B)

3. The very inception of the Trust Board being for the removal of congestion and improving the slums, and affording facilities for proper drainage and sanitation of the Capital which was being devastated by plague and other epidemic diseases, the works

relating to the acquisition of insanitary properties and clearing out slums and providing accommodation for the displaced persons are of vital and primary importance. In many places, the newly formed lanes end blindly, nor have they been completely opened out and till the intervening buildings are acquired and slums cleared, as per schemes originally formulated, congestion will not have been removed or even abated, nor conservancy facilities provided and through connections of sewage pipe lines established which are now disjointed and overflowing, rendering such localities more insanitary and worse than ever. Out of 15,093 houses in the City, hardly, 6,126 have latrine accommodation, and the remaining houses have no privy whatsoever. Unless the small dilapidated and insanitary properties closeby or intervening, are acquired and the area cleared, such facilities cannot be had; and any prolonged continuance of such highly insanitary centres, in the still unoperated Mohallas, will only be a standing menace to the health of the rest of the City where large improvements have been effected at such great cost. Hence, apart from all other works contemplated under the Trust Board Regulation, the early acquisition of properties notified several years ago and laying out of the urgent requirements in the Extensions are peremptory, as much for the improvement of slums as for effecting proper drainage and sewerage ofthe City, which, in its turn, is dependant upon sufficient water supply . The working out of the sewerage and water supply schemes are being deferred, owing to financial stringency and pending further investigation and getting up of more comprehensive Schemes suited to the growing needs of the City. In the meanwhile,

Acquisition work, which has been based on carefully thought out and well matured schemes, has to be pushed through with all expedition possible, consistent with funds available, so that the drainage and water supply works may be put in hand, immediately as the financial condition improves.

Taking all these facts into consideration, only a sum of Rs.1,20,000 is provided in the Programme for Acquisition of properties during the 3 years, at Rs. 40,000 a year (vide Statement C)

4. This sum does not include the amount required for acquisition of the only remaining 3 properties in Fort, for which a special provision will be required. And against a total accrued liability of the Board amounting to Rs.2,39,455 for meeting the awards made from time to time, both for properties already taken possession of and those that have yet to come, Rs. 19,172 is still available, out of the current year's Budget allotment of Rs. 37,380, an extra grant of Rs. 50,000 has recently been sanctioned by the Government, and payments to the extent of another Rs. 50,000 for acquisition of properties in Kurbarhalli etc., can be deferred for some time. But the balance of Rs.1,20,283 will be required for meeting the pressing demands of the parties concerned, should, and as, they urge for settlement of their claims.

5. Of the construction works to be pushed through these 3 years, (vide Statements D to H) the construction of the Municipal Office Building is the only one for which an amount of Rs.1,20,000 has been set apart, in view of the great importance and

Mysore City Improve

Statement D — showing the amount required for

Sl. No.	Particulars.	Sanctioned estimate.	Expenditure to end of 1921-1922.	Remarks
1	2	3		
1	Laying out Dharmaraja (Chamarajapuram Extension.	1,12,343	1,06,588	
2	Laying out Narasimharaja Locality.	1,60,335	35,618	
3	Laying out Vani Vilasa Locality.	2,63,158	63,107	
	Extending Lakshmipuram Extension.	38,000	31,826	
	Total Rs	5,74,341	2,74,139	

's Trust Board.

ying out the different Extensions in the Hydro City.

Plans required.			Proposed allotment required.		Remarks.
...ed.	Un-sanction-ed.	Total.	For the Triennium.	For subsequent years.	
6		7	8	9	10
11,760		11,760	6,000	5,760	
74,217		74,217	9,000	65,217	
93,051		1,93,051	35,000	1,58,051	
16,174		16,174	10,000	6,174	
00,202		3,00,202	60,000	2,40,202	

14	Further filling in of Parnian'd Hole.
15	Further improvements of Jeevanmaymarkets bed and laying it out as Exhibition grounds.
16	Further planting of Avenue trees on important roads.
17	Constructing sub-soil drains round Normal School.
18	Filling in Kalyani opposite Deaf Mines.
19	Improvements to Peddapore waste weir and deviating the existing waste weir channel.
20	Improving the junction of the Peddapeta and Railway Station Roads.
21	Improving junctions of other important roads.
22	Improvements to the Water supply.
23	Scheme for housing the poor.
24	Laying out Industrial suburbs.
25	Acquisition of lands for further extensions and expansions of the City.
	Total Rs

Statement I- showing the important schemes under consideration to Govt

Sl. No.	Name of work.	Acquisition.	Es
		Rs	
1	2	3	
1	Improvements to Nungambakkam High Road. ..	1,05,020	
2	Improvements to Doddapet Road. ..	2,36,312	
3	Acquisition of monetary properties in Pycroft's Tope in Kilpauk. ..	20,000	
4	Acquisition of properties for further improvements of areas already handed. ..	31,451	
5	Acquisition of properties for improving the Chamiers Road.	1,00,000	
6	Improvements to suburban villages. ..	2,50,000	
7	Alamanhally Extension. ..		
8	Laying out the remaining portion of Kurnalsharaja Mahalla.		
9	Improving the main storm water drain of No.IV Drainage area from the Viceroy Road to Doddakere, flowing through Subbarayanakere...		
10	Replastering the Surki concrete drains of No.II Drainage area.		
11	Improving the main storm water drain of No.III Drainage area, from near Jeevanrayanakatte bed up to Harding Circle.		
12	Constructing drain in Lakshmipuram valley.		
13.	Linking the sewage mains of the Vani Vilas & Krishnarajendra Mahallas, Padavattahalli, Ventilapped with the existing mains of the City and constructing additional outfall work		

Mysore City

Statement J —showing the number of revised estim

Sl. No.	Name of work.
1	2
1	Construction of storm water drain in Lakshmipuram valley along South Southernmost Road).
2	Construction of storm water drain in Curzon Park in front of Electri
3	Improving Kydergunta Road. ..
4	Maintenance of Avenues. ..
5	Improving Subrayanakere and constructing a rustic compound wall.
6	Laying out sewage farm with distributory channel.
7	Extending the Lakshmipuram Extension.

86.	Painting all round the exterior of the Fort Rampart Wall.
86	Dismantling the Rampart wall and opening out a new road in front o:
87	Removing Health Camp sheds on Seringapatam road to near Idga.
88	Repairs and maintenance of drainage works in 1913-1914.
89	Repairs and maintenance of drainage works in 1914-1915.
90	Metalling the new road in the Fort from the newly constructed gat:
91	Erecting a compound wall to the ammunition ground.
92	Repairs and maintenance of drainage works in 1915-1916.
93	Filling the large gaps in masonry parapet wall of the Fort.
94	Eradicating the trees and scrub jungle from the Fort wall.
95	Constructing 3 Petrol Godown buildings.
96	Draining the marsh below Kalkarahally tank.
97	Repairs and maintenance of drainage works in 1916-1917.
98	Constructing a compound wall to the Hindu burial ground (Channady
99	Repairs and maintenance of Drainage works in 1917-1918:
100	Improving the frontage of the Ganti temple at Mysore.
101	Repairs and maintenance of Drainage works 1918-1919.

Note- Sanctioned amount for those 1
Total outlay incurred on them
Savings-

60 Fixing kerb-stones on the new road to the south of Masonic Lodge.

61 Repairing the Narasimharaja Boulivard Road. ..

62 Constructing shoulder drains and road crossings along Narasimharaja Bo

63 Opening a new road from the Anjaneyaswami temple to Lalbagh Horticultu

64 Re-metalling the Narasimharaja Boulivard Road. ..

65 Forming and metalling the diversion of the road between the Karanji T

66 Dismantling Fort rampart wall from Anjaneyaswami Temple.

67 Constructing Japanese Bridges and forming foot paths across Saddakere

68. Diverting the tail end of south feeder channel of Karanji Tank.

69. Erecting six electric lamps round the flower bed of Hardinge Circle.

70. Constructing arched gateway for the south west Siddhagal of the Fort.

71 Levelling a portion of the ground to the west of Sea road and removing

72 Improving the ground near the Fort west Siddigate.

73 Putting up an American fencing round the Stores in Cannon Park.

74 Widening the road way to the Fort West Siddiboigal and fixing cast iron

75 Constructing road culvert across the Kariyammanastry road near Subbaraya

76 Trimming Saddakere margin.

77 Shifting Electric lines on Vani Vilasa road.

78 Fixing kerb-stone for the triangle to the north of Vanivilasroad.

79 Erecting cinquefoil iron grill for crossers at the entrance to Cannon

Miscellaneous works.

80 Construction of experimental houses in Jalapuri Extension.

81 Construction of experimental houses in Idga Extension.

82 Constructing a covered Septic tank in No.V Drainage area.

83 Arching over Sol. Purshase's drain in the Mysore City and filling it

84 Clearing rank vegetation on the Fort Rampart Wall.

26 Constructing two minarets at the Entrance of Bangoro.

27 Formation of triangular plots round the Statue Square.

28 Filling in the Western side of the Northern arm of Doddakere and fly

29 Removing and refixing railings on the Viceroy road.

30 Levelling uneven grounds near Bangoro Gate.

31 Tidying the Jeevanrayamahatte bed and improving the junction of Rail

32 Improving the surroundings of the Eastern gate of Curzon Park.

33 Forming a road in front of Jagunmohan Palace, constructing a stone w

34 Widening the foot paths on the Sayaji Rao Road.

35 Improving the Karanji Tank Bund.

36 Improving the junction of Chamaraja and Doddakere Tank bund roads.

37 Improving the junction of Railway Station and Viceroy Roads near the

38 Improving the junction North of Rangacharlu Memorial Hall.

39 Improving and covering a portion of Doddakere Feeder Channel on Chamr

40 Forming foot-paths on Sayaji Rao Road from Curzon Park north gate up

41 Improving and realigning the foot path on Sayaji Rao road in front of

42 Planting Avenue trees. ..

43 Construction of Model Houses. ..

44 Improving near Karanji Tank. ..

45 Improving Tank bund approach road and Doddakere Tank bund behind the

46 Improving the Railway Station road from the junction of Sayaji Rao ro

47 Improving the North gate of Government House.

48 Levelling a portion of Jeevana Rao tank bed.

49 Forming foot paths at the Square of North Gate of Government House

Special works.

50 Improvements to the Nanjangud Road near Nadhavana to Municipal Bounda

51 Constructing walls to high cuttings on Doddapete Road and the Bangor

52 Improvements to Jeevanrayamahatte bed (levelling up a portion of the

53 Improving Fort rampart wall at the Bangoro entrance.

54 Constructing Circular Parapet walls at the junctions of Chamaraja and

55 Fixing Kerb-stones to the newly opened road to the north of Gun-shed.

56 Opening out a new road to the south of Masonic Lodge.

57 Reducing the width of Chamaraja Road and shifting Electric poles and

58 Shifting Electric lines on Krishnaraja Road.

59 Forming a triangle with kerb-stones near Kanakatty.

Mysore City

Statement I— showing the list

Sl. No.	Name of work.
1	2
	Acquisition.
1	Acquisition of properties outside the area vested in the Trust
2	Acquisition of properties for laying in Stone-ware pipes.
3	Acquisition of properties in Weavers Lines.
4	Acquisition of properties in New Health Camp.
5	Acquisition of properties in Chamundi (Chatnahalli) Extension.
6	Acquisition of properties for exchange of Wynad Forest Depot.
	Extensions.
7	Formation of New Doddahelagere to south of Weavers Lines.
8	Water supply to Doddahelagere to south of Weavers Lines.
9	Water Supply to Jalapuri Extension.
10	Laying pipe line to Idga Extension.
11	Water Supply to Idga Extension.
12	Formation of New Idga Extension.
13	Cutting and forming roads and conservancy lanes in Chamundi (Cha
14	Laying cast iron pipes to supply water to Chamundi (Chatnahalli)
15	Water Supply to the Lakshmipuram Extension.
16	Laying out Extension in Bakshi Basappaji Urs Mango Garden.
17	Laying out Bamboo Bazaar grounds.
18	Laying submain along conservancy lane in the Wellington Ledge c
19	Laying sub main and erecting public fountains in the Old Bamboo
20	Laying out Alanahalli Extension.
	Public Attractions
21	Countergrading Purniah's Nala.
22	Filling in Northern Arm of Doddakere and running a road across it.
23	Improving the junction of the church-Nazarbad and Tank bund roads.
24	Constructing ornamental parapet wall in front of Zoo and forming
25	Lowering and improving Doddakere Tank bund road.

Mysore City Im

Statement C — showing the amount re

Myc

Sol No.	Particulars.	Sanctioned estimate.	Expenditu up to end of 1921-192
1	2	3	4
1	Preparing wooden Tree guards.	1,000	1,004
2	Improving Subbarayanakere and constructing a rustic compound wall.	14,423	6,457
3	Constructing Wooden Tree Guards along Sayaji Rao Road.	1,335	1,254
4	Special improvements to Krangere Circuses.	19,764	7,092
	Total Rs	36,022	19,807

Mysore City

Statement B —showing the amount required for executing Drainage

Sl. No.	Particulars.	Sanctioned estimate.	Expenditure to end of 1931-1932
1	2	3	4
1.	Laying pipe sewers in No.III Drainage area Part B.	1,24,497	37,129
2.	Laying pipe sewers in No.IV Drainage Area.	3,64,419	2,99,603
3.	Laying pipe sewers in No.XII Drainage area Part 1.	1,13,123	80,513
4.	Laying pipe sewers in No.V Drainage area.	1,58,510	71,926
5.	Laying pipe sewers in Ittigegud Drainage area.	56,360	40,118
6.	Laying pipe sewers in Nanjund Drainage area.	1,06,176	62,135
7.	Laying pipe sewers in No.XI Drainage area.	4,30,016	61,420
8.	Opening out roads and constructing lanes and laying pipe sewers in Willingdon Lodge compound.	8,300	7,734
9.	Construction of cut full works.	1,04,729	1,01,779
10.	Draining the Lakshmipuram Valley.	6,360	471
11.	Construction of Storm Water Drain in Curzon Park in front of Electrical Office.	17,157	7,279
12.	Construction of Storm water drain in Lakshmipuram Valley.	11,472	5,360
13.	Improving a portion of storm water drain in No.IV Drainage area from Chikkanna'S street to Kempanajanna Agrahar.	,446	
14.	Replastering sunkl concrete drains in No.II Drainage area.		
	Total Rs.	19,12,384	8,64,373.

...ads Trust Board.

...orks work in the different areas of the Mypolo City.

Balance required.			Proposed allotment for		Remarks.
...tioned.	un-...tioned.	Total.	the triennium.	subsequent years.	
5	6	7	8	9	10
27,365		27,365	3,000	24,365	
64,907		64,907	4,500	60,407	
33,615		33,615	1,500	32,115	
33,894		33,894	1,500	32,394	
16,242		16,242	1,500	14,742	
44,043		44,043	2,500	41,543	
43,395		3,43,395	3,000	3,43,395	
2,066		2,066		2,066	
2,044		2,044	1,990	954	
5,320		5,320	1,000	4,320	
9,900		9,900	1,500	8,400	
6,165		6,165	2,000	4,165	
12,446		12,446	6,297	6,150	
	46,496	46,496	5,000	41,496	
49,011	46,496	6,94,907	38,277	6,89,230	

Ex. 20

Statement B —Showing the amount required for executing Drainage c

Sl. No.	Particulars.	Sanctioned estimate.	Expenditure to end of 1931-1932
1	2	3	4
1.	Laying pipe sewers in No.III Drainage area Part B.	1,24,497	97,120
2.	Laying pipe sewers in No.IV Drainage Area.	3,64,416	2,77,103
3.	Laying pipe sewers in No.III Drainage area Part 1.	1,13,128	80,515
4.	Laying pipe sewers in No.V Drainage area.	1,50,810	71,920
5.	Laying pipe sewers in Ittigegud Drainage area.	36,360	40,119
6.	Laying pipe sewers in Nunkod Drainage area.	1,06,176	62,133
7.	Laying pipe sewers in No.II Drainage area.	4,20,015	91,420
8.	Opening out roads and conservancy lanes and laying pipe sewers in Vellingtom Lodge compound.	9,200	7,734
9.	Construction of cut full works.	1,04,725	1,01,770
10.	Draining the Lakshmipuram Valley.	6,360	471
11.	Construction of Storm Water Drain in Burton Park in front of Electrical Office.	17,187	7,278
12.	Construction of storm water drain in Lakshmipuram Valley.	11,472	5,369
13.	Improving a portion of storm water drain in No.IV Drainage area from Chikkanna'D street to Kempanajanna Agraharr.	15,446	
14.	Replastering sunki sewerage drains in No.II Drainage area.		
	Total Rs.	15,12,394	8,64,378.

)vernment Fruit Board.

)overnment works in the different areas of the Hypero city.

Volume required.			Proposed allotment for		Remarks.
...mentioned.	Un-mentioned.	Total.	the triennium.	subsequent years.	
5	6	7	8	9	10
27,362		27,362	3,000	24,362
64,907		64,907	4,500	60,407
23,615		23,615	1,500	22,115
23,334		23,334	1,500	22,334
16,242		16,242	1,500	14,742
44,043		44,043	2,500	41,543
3,43,395		3,43,395	3,000	3,40,395
2,066		2,066		2,066
2,944		2,944	1,000	954
5,399		5,399	1,000	4,399
9,999		9,999	1,500	8,499
6,103		6,103	2,000	4,103
12,446		12,446	6,297	6,149
	43,496	43,496	3,000	41,496
6,43,011	43,496	6,94,507	35,297	6,59,230

Statement F — showing the amount required for completing the w:

Sl. No.	Particulars.	Sanctioned estimate.	Expenditure to end of 1921-1922.
1	2	3	4
1	Improving the Square at the North-west corner of Government House.	5,300	3,422
2.	Construction of Municipal Office building.	1,43,200	1,12,342
3	Improving the junction of Church & Railway Station Roads.	722	392
4	Improving Bwood Khan Amildar Street.	7,546	5,215
5	Part filling Furnish's Nala.	26,955	21,472
	Widening and improving Doddakere cross Bund Road.	11,540	
7	Extending Sayaji Rao Road.	16,620	6,722
8	Improving Hyderguate Road.	4,975	7,641
9	Improving the junction of Viceroy and Yelwal Roads.	3,546	995
10	Forming foot paths and fixing Kerb stone from Government House North Gate.	6,338	3,720
11.	Maintenance of Avenues.	5,000	
	Total Rs.	2,33,003	1,60,267

ment Trust Board.

s pertaining to Public conveniences and Attractions to the Mysore City.

Balance required.			Proposed allotment.		
Estimated.	On Completion-ed.	Total.	For the triennium.	For subsequent years.	Remarks.
5	6	7	8		
2,372		1,372	1,000	372	
31,456	1,00,000	1,00,456	1,00,000	70,456	
486		486	486		
2,331		2,331	1,500	831	
3,393		3,393	3,393		
11,340		11,340		11,340	
9,000		9,000	6,000	3,000	
2,036	5,000	5,000	3,700		
2,331		2,331	1,500	1,331	
3,500		3,500	1,000	2,500	
5,000	10,000	15,000	15,000		
1,331	1,74,000	2,40,000	1,56,149	91,500	

Mysore City Improvem

Statement A — Abstract Programme of works for the Fi

Serial No.	Particulars.
1	2
1	Acquisition of properties (Statement C)
2	Construction works— i. Extensions (Statement D). ii. Drainage & sewerage works (Statement E). iii. Works of public convenience and attractions (Statement F) iv. Special works (Statement G) v. Miscellaneous works (Statement H).
3	Other charges per annum— (i) Establishment charges. Rs 25,000 (ii) Survey charges. 500 (iii) Refunds and Law charges. 500 (iv) Tools and Plant. 500 (v) Printing charges. 1604/3 (vi) Unforeseen items. 1,000 (vii) Repairs and maintenance. 1,395 1/3 Rs 30,000
4	Reproductive or remunerative works (Statement B).
	Total

Trust Board.

In commencing from the official year 1922-1923.

Proposed allotment required.			
The first amount.	For subsequent years.		Remarks.
3	4		5
1,20,000	7,74,979	Excludes	amount required for Acquisitions in Port.
60,000	2,40,202		
35,277	0,99,250		
1,56,149	91,303		
575	20,650		
7,000	1,15,951.		
78,000			
4,75,000	19,00,350		
3,00,000	3,000		
4,75,000	16,00,350		

CHAIRMAN.

Mysore City Improv

Statement G — showing the amount requi

Mysore

Sol No.	Particulars.	Sanctioned estimate.	Expenditure up to end of 1921-1922.
1	2	3	4
1	Preparing wooden Tree Guards.	1,499	1,004
2	Improving Subbarayanakere and constructing a rustic compound wall.	14,499	4,497
3	Constructing Wooden Tree Guards along Sayaji Rao Road.	1,325	1,154
4	Special improvements to Krangere channel.	19,754	7,002
	Total Rs	35,077	13,657

...s Trust Board.

...r completing the Special works in the ...

...ity.

Balance required.			Proposed allotment.		Remarks.
...sactioned.	In ...sanction.	Total.	For the triennium.	For the Subsequent years.	
5	6	7	8	9	10
306		306	306		
7,968		7,968		7,968	
170		170	170		
13,693		12,682		12,682	
21,225		21,225	576	20,650	

Mysore City

Statement B — showing the amount requir

Pa

Sl. No.	Particulars.	Sanctioned estimate.	Expenditure to end of 1921-1922.
1	2	3	4
1.	Removing plants on the Fort Rampart wall.	798	490
2.	Laying out Sewage Farm with Distributory Channel.	41,480	23,272
3.	Constructing a rubble masonry compound wall for enclosing the Doddakere margin and the South west of Zoo.	5,277	
4.	Laying out a girdle road round the City.	52,845	
5.	Water supply connections to flushing tanks and latrines.	37,505	
6.	Levering grounds to the west of Parmans Halls.	6,000	4,948
7.	Constructing Road Tunnel across Mysore-Kesmentody Road as well as Storm Water drain in. Lakshmipuram valley	5,488	4,677
	Total	1,34,229	33,243

vement Trust Board.

f miscellaneous works to be executed in the City.

Lands Required.			Proposed allotment.		Remarks.
ión	On rmation -ed.	Total.	For the triennium.	For subsequent years.	
	6	7	8	9	10
000		000	000		
005		13,005		13,005	
177		5,177		5,177	
045		52,045		52,045	
005		37,005	911	36,004	
137		3,137	2,000	1,137	
791		3,791	3,791		
031		130,031	7,009	1,13,031	

Mysore City Impr.

Statement I— showing the list of

Sl. No.	Name of work.
1	2
	Acquisition.
1	Acquisition of properties outside the area vested in the Trust Board.
2	Acquisition of properties for laying in Stone-ware pipes.
3	Acquisition of properties in Vesvesvaré Lines.
4	Acquisition of properties in New Health Camp.
5	Acquisition of properties in Chamundi (Chatmchalli) Extension.
6	Acquisition of properties for embargo of Hymn Forest Depot.
	Extension.
7	Formation of New Doddahalagere to south of Vesvesvaré Lines.
8	Water supply to Doddahalagere to south of Vesvesvaré Lines.
9	Water Supply to Jalapuri Extension.
10	Laying pipe line to Idga Extension.
11	Water Supply to Idga Extension.
12	Formation of New Idga Extension.
13	Cutting and forming roads and conservancy lanes in Chamundi (Chatmchal
14	Laying cast iron pipes to supply water to Chamundi (Chatmchalli) Exten
15	Water Supply to the Lakshmipuram Extension.
16	Laying out Extension in Bahubi Sampaji Urs Mango Garden.
17	Laying out Bamboo Bazaar grounds.
18	Laying submain along conservancy lane in the Vellington Lodge compoun
19	Laying out main and erecting public fountains in the Old Bamboo Bazar
20	Laying out Alamchalli Extension.
	Public Attraction.
21	Countersgrading Purnaiah's Hole.
22	Filling in Northern Arm of Doddakere and running a road across it.
23	Improving the junction of the church-Hunsurbad and Tank bund roads.
24	Constructing ornamental parapet wall in front of Zoo and forming pl
25	Levering and improving Doddakere Tank bund road.

Trust Board.

Completed to end of June 1922.

		Sanctioned estimate.	Outlay.	Remarks.
		3	4	5
	..	43,305	41,548	
	..	734	734	
	..	212	212	
	..	3,948	3,948	
	..	200	200	
	..	1,506	1,506	
		50,270	48,348	
	..	35,403	42,144	
	..	8,572	8,252	
	..	1,433	1,434	
	..	750	746	
	..	12,000	10,757	
	..	50,515	41,752	
Extension.	..	9,709	8,130	
Do.	..	7,251	8,361	
	..	8,407	8,407	
	..	13,646	10,519	
	..	15,100	11,331	
	..	1,474	1,474	
to in Swyndi Rae Road.	..	3,202	..	
	..	940	943	
		1,67,022	1,54,260	
	..	7,470	10,884	
	..	38,610	38,070	
	..	265	257	
	..	1,316	1,312	
	..	10,000 2,200	13,212	

26 Construction of two minarets at the Entrance of Erungoro.

27 Formation of triangular plots round the Statue Square.

28 Filling in the Western side of the Northern arm of Doddakoro and

29 Removing and refixing railings on the Viceroy roa

30 Levelling uneven grounds near Erungoro Gate.

31 Tidying the Jeevanmrycndutto bed and improving the junction of [illegible]

32 Improving the surroundings of the Eastern gate of Curzon Park.

33 Forming a road in front of Jagamohan Palace, constructing a stone

34 Widening the foot paths on the Sayaji Rao Road.

35 Improving the Karanji Tank Bund.

36 Improving the junction of Chamaraja and Doddakere Tank bund roads.

37 Improving the junction of Railway Station and Viceroy Roads near th

38 Improving the junction North of Krishnaraja Memorial Hall.

39 Improving and covering a portion of Doddakere Feeder Channel on Cha

40 Forming foot-paths on Sayaji Rao Road from Curzon Park north gate to

41 Improving and realigning the foot path on Sayaji Rao road in front o

42 Planting Avenue trees. ..

43 Construction of Model Houses. ..

44 Improving near Karanji Tank. ..

45 Improving Tank bund approach road and Doddakere Tank bund behind the

46 Improving the Railway Station road from the junction of Sayaji Rao R

47 Improving the North gate of Government House.

48 Levelling a portion of Jeevana Rao tank bed.

49 Forming foot paths at the Square of North Gate of Government House

Special works.

50 Improvements to the Manjunguid Road near Madhavrum to Municipal Bounda

51 Constructing walls to high cuttings on Doddapete Road and the Erungor

52 Improvements to Jeevanmrycndutto bed (levelling up a portion of the

53 Improving Fort rampart wall at the Erungoro entrance.

54 Constructing Circular Parapet walls at the junctions of Chamaraja an

55 Fixing Kerb-stones to the newly opened road to the north of Gun-shed

56 Opening out a new road to the south of Masonic Lodge.

57 Reducing the width of Chamaraja Road and shifting Electric poles and

58 Shifting Electric lines on Krishnaraja Road.

59 Forming a triangle with kerb-stones near Kurubaty.

	..	3,672	3,470
	..	1,340	1,200
ounds near Bean's Bavady	..	24,510 4,090	25,704
	..	1,020	1,000
	..	230	250
tion and Viceroy Roads.	..	700	267
	..	28,420	27,614
rain and for creating two crescent Platforms.		3,218	3,217
	..	1,500	1,467
	..	11,352	11,000
	..	4,560	4,775
ing to the Railway Station.		2,042 9,702	14,000
	..	4,914	4,665
Road.	..	1,256	1,330
e Memorial Fountain.	..	570	526
Thilakam.	..	2,302	2,525
	..	34,760	33,837
	..	35,413	19,363
	..	6,322	5,161
Police Station.	..	4,624	5,256
Railway Station Circle.		12,100 4,845	12,715
	..	2,212	2,722
	..	4,000	1,560
	..	202	202
		2,73,255	2,43,634
	..	3,300	3,220
tramcar to the City.	..	1,000	1,000
	..	5,300	6,252
	..	3,000	2,706
orey Roads and Chamaraja and Krishnaraja Roads.		1,570	1,124
	..	1,000	872
	..	3,223	3,223
to from centre of the road to a side of it.		7,411 3,203	11,505
	..	2,030	1,202
		400	102

60 Fixing kerb-stones on the new road to the south of Masonic Lodge.

61 Repairing the Kamarajahanraja Boulivard Road.

62 Constructing shoulder drains and road crossings along Kamarajahanraja Boul

63 Opening a new road from the Anjaneyaswamy temple to Lakshmi Narayanapura

64 Re-metalling the Kamarajahanraja Boulivard Road.

65 Forming and metalling the diversion of the road between the Kukraji Tan

66 Dismantling Fort rampart wall from Anjaneyaswamy Temple.

67 Constructing Japanese Bridges and forming foot paths across Doddakere T.

68. Diverting the tail end of south feeder channel of Kukraji Tank.

69. Erecting six electric lamps round the flower bed of Hardinge Circle.

70. Constructing arched gateway for the south west Middlegate of the Fort.

71 Levelling a portion of the ground to the west of Zoo road and removing

72 Improving the ground near the Fort west Middlegate.

73 Putting up an American fencing round the Statue in Cannon Park.

74 Widening the road way to the Fort West Middlegate and fixing cast iron

75 Constructing road tunnel across the Narayanasastry road near Subbarayan

76 Trimming Doddakere margin.

77 Shifting Electric lines on Vani Vilass road.

78 Fixing kerb-stone for the triangle to the north of Venkatachalapathi.

79 Erecting cinquefoil iron arch for crockers at the entrance to Cannon

Miscellaneous works.

80 Construction of experimental houses in Jalapuri Extension.

81 Construction of experimental houses in Idga Extension.

82 Constructing a covered Septic tank in No.V Drainage area.

83 Arching over Col. Pursbase's drain in the Mysore City and filling it

84 Clearing rank vegetation on the Fort Rampart Wall.

	"	2,490	5,440
	"	2,070	2,407
d Road.	"	1,580	1,675
ngle in Yard.	"	906	1,104
	"	2,406	2,564
d road and Rose Gowers road.		1,822	1,183
	"	1,715	1,541
d.	"	2,710	2,902
	"	10,925	10,150
	"	2,248	3,999
	"	10,000	7,519
bridge from north east of Paddock.		760 400	1,136
	"	6,020	6,174
	"	1,007	1,007
ings	"	4,025	6,531
g.	"	2,755	4,241
	"	3,526	4,346
	"	1,672	1,674
	"	172	172
	"	700	702
		96,735	97,415
	"	2,157	6,420
	"	15,601	16,076
	"	5,750	5,902
20 Ground Level.	"	6,020	7,000
	"	1,037	1,122

96.	Painting round the exterior of the Fort Rampart Wall.
96	Dismantling the Rampart wall and opening out a new road in front of ...
97	Removing Health Camp stands on Seringapatam road to near Idga.
98	Repairs and maintenance of drainage works in 1913-1914.
99	Repairs and maintenance of drainage works in 1914-1915.
90	Metalling the new road in the Fort from the newly constructed arch...
91	Erecting a compound wall to the ammunition ground
92	Repairs and maintenance of drainage works in 1915-1916.
93	Filling the large gaps in masonry parapet wall of the Fort.
94	Eradicating the trees and dense jungle from the fort wall.
95	Constructing 3 Octrol Cabins buildings.
96	Draining the marsh below Mukhambally tank.
97	Repairs and maintenance of drainage works in 1916-1917.
98	Constructing a compound wall to the Hindu Burial ground (Dharmady
99	Repairs and maintenance of Drainage works in 1917-1918.
100	Improving the frontage of the Ganti temple at Tyseere.
101	Repairs and maintenance of Drainage works 1918-1919.

Note- Sanctioned amount for these 10
Total outlay incurred on these
Savings-

ment for sanction.

Sc. of S.	Balance to be worked out.	Excess.	Remarks.
	5	6	7
the Palace frontage.			
..	6,103	..	
..	9,000	..	
..	..	2,038	
..	..		Estimate for Rs. 15,000 for the maintenance of Avenue for 3 years will be submitted.
..	7,968	..	
..	18,202	..	
..	16,174	..	
nion).			
..			
..			
..			
	Grand T		

In Rs.6,78,455
Rs.1,36,178
Rs. 57,435

Mysore City :

Statement J —showing the number of revised estim.

Sl. No.	Name of work.
1	2
1	Construction of storm water drain in Lakshmipuram valley along Kuntha Southernmost Road).
2	Construction of storm water drain in Curzon Park in front of Electric
3	Improving Hydergunta Road. ..
4	Maintenance of Avenues. ..
5	Improving Subrayanachara and constructing a public compound wall.
6	Laying out sewage farm with distributory channel.
7	Extending the Lakshmipuram Extension. ..

ement Trust Board.

hich are ready for submission to Government for sanction.

	Amount of sanctioned estimate.	Expenditure to end of 1921-1922.	Balance to be worked out.	Excess.	Remarks.
	3	4	5	6	7
...ro' Road (100'	11,672	5,506	6,166	..	
flag.	17,157	7,272	9,909	..	
	4,975	7,011	..	2,036	
	5,000	..	..		Estimate for Rs. 15,000 for the maintenance of Avenues for 3 years will be submitted.
	14,425	6,157	7,968	..	
	41,430	23,274	18,206	..	
	33,000	21,826	16,174	..	

Statement X- showing the important schemes under consideration to Govern

Sl. No.	Name of work.	Acquisition.	Est
		Rs	
1	2	3	
1	Improvements to Kasturbai High Road. ..	1,05,020	
2	Improvements to Doddapet Road. ..	2,36,312	
3	Acquisition of insanitary properties in Pt.wards of the Zoo in Ittegegud. ..	20,000	
4	Acquisition of properties for further improvements of areas already handled. ..	31,481	
5	Acquisition of properties for improving the Dharmaraja Road. ..	1,00,000	
6	Improvements to suburban Villages. ..	2,50,000	
7	Alamahally Extension. ..		
8	Laying out the remaining portion of Ramaiahraja Mahalla. ..		
9	Improving the main storm water drain of No.IV Drainage area from the Viceroy Road to Doddakere, Flowing through Subbarayanakere...		
10	Replastering the Sunki cemented drains of No.II Drainage area.		
11	Improving the main storm water drain of No.III Drainage area, from near Jeevanrayanakatte bed up to Hardinge Circle.		
12	Constructing drain in Lakshmipuram valley.		
13.	Linking the sewage mains of the Tami Village & Ramaiahraja Mahallas, Padavarahalli, Ventilappal with the existing mains of the City and constructing additional outfall works.		

[illegible] ROAD.

[illegible] of under consideration of Board.

No.	Service & drinking Water. Rs	Works of public convenience & attraction. Rs	Productive Works. Rs	Remarks.
	5	6	7	8
	..	..	..	
	..	..	..	
	..	..	..	
	..	..	..	
	..	..	..	
	..	..	..	
1).000	..	..	..	
2).000	..	..	..	
	44,297	..	..	
	41,406	..	..	
	40,000	..	..	
	12,000	..	..	
	3,00,000	..	..	

14	Further filling in of Purnaiah's Nala.	..
15	Further improvements of Jeevanrayanakatte bed and laying it out as Exhibition grounds. ..	..
16	Further planting of Avenue trees on important roads.	..
17	Constructing sub-soil drains round Normal School.	..
18	Filling in Kalyani opposite Barr lines.	..
19	Improvements to Doddakere waste weir and deviating the existing waste weir channel.	..
20	Improving the junction of the Doddapetta and Railway Station Roads	..
21	Improving junctions of other important roads.	..
22	Improvements to the Water supply.	..
23	Scheme for housing the poor.	..
24	Laying out Industrial suburbs.	..
25	Acquisition of lands for further extensions and expansions of the City.	..
	Total Rs	7,40

		68,765	
		1,75,000	
		20,000	
		25,121	
		5,000	
		20,000	
		23,000	
		30,000	
		15,00,000	
			5,00,000
			2,00,000
		..	3,37,500
60,000	4,37,755	19,05,357	10,37,500

CHAIRMAN.